Working CCIl and EAC Timeline

Mar. 10, 2023 May 16, 2023

Dec. 2022 Jan. 2023
CCI RFI

Aug. 2023 Sep. — Dec. 2023 Jan. — Feb. 2024
RFlcloses  RFA opens RFA closes CCl entity or ~ Agreements with CClI Develop work plans
opens entities selected entity or entities
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Dec. 2022 Feb. 2023 May 2023 Jun. 2023 Aug. 2023 Oct. 2023 Nov. 2023
EAC Mtg #1 EAC Mtg #2 EAC Mtg #3 EAC Mtg #4 EAC Mtg #5 EAC Mtg #6 EAC Meeting #7
Dec. 7 Feb. 9 May 18 Jun. 7 Aug. 2

Proposed: Oct. 11  Proposed: Nov. 8
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